GOODFIELD FELLOWSHIP HALL ADDITION & RENOVATION



Key Updates:

- Current Activities
 - Finalize building plans for permit application and more detailed costing
 - Reviewing key areas for possible improvements and increased value
 - Examples are Heating & Cooling, Electrical, Plumbing, Canopy, Sound Curtain, Kitchen Equip, Etc.
 - Preparing detailed construction schedule for subcontractor review
 - o Construction administration planning (how changes are handled, budget is managed, bills are paid, daily activity log, etc)
 - Financial planning (construction loan, insurance, schedule of values for cost management, etc.)
- Preliminary Schedule / Milestone Dates
 - Late July: Completion of updated building plans and schedule for permit application and subcontractor review
 - August: Subcontractor plan and schedule review; update costs and budget
 - o First Saturdays in August 2015 Volunteer opportunity for west side demolition work (more information to come)
 - o September 2015: Excavating, Foundations, Concrete for addition
 - October thru December 2015: Framing and close in addition
 - January 4, 2016 Existing Fellowship Hall taken out of service; until as late as August 1, 2016
- Volunteer Coordination
 - b. We are creating a list of volunteers and their availability, starting from information on pledge sheets
 - If you did not pledge but can help, please contact Bro Denny Blunier or Bro Ron Wiegand
 - If you indicated you could help on your pledge sheet you will likely be contacted in the near future for more detailed information on your personal availability
- Financing
 - We will continue to accept additional pledges and donations throughout the project.
 - Please see Ron Wiegand or Martin Rumbold for additional pledge sheets if needed.
 - Checks can be written to Goodfield Apostolic Christian Church, just note on the check that it is for the Fellowship Hall project.

Building Committee:

Darrell Stoller (Chair), Jim Hartman, Ron Wiegand, Brian Rieke (Trustee), Rod Hinrichsen, Wade Wettstein, and Kris Swords Denny Blunier - Administration

It is our desire to provide regular, open communication throughout this project. If at any time you have questions, please feel free to talk to anyone of us and we will be happy to help you find an answer.